
530 fifth Aienue. New \tortc N Y 10036-5166 (212) 840-3WO

Fred C. Hart Associates,Inc.

June 12, 1987

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attn: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress
Report for the period May 1, 1987 through May 31. 1987.

Sincerely,

FRED C. HART ASSOCIATES, INC.
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cc: J. Moorman
W. Tucker
L. Horden

Frances B. Barker
Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

May 1, 1987-May 31. 1987

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index
No. CERCLA-50103 Issued to National Gypsum Company, the following
activities were conducted during the month of May 1987 on behalf of
National Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On May 4, 1987, HART personnel Met with EPA personnel to discuss the
Endangerment Assessment. At this meeting, 1t was decided that an
extension would not be required to complete the Remedial Investigation
Report. The Remedial Investigation Report was hand-delivered to EPA on
the May 29 deadline.

Work anticipated to occur In June Includes collection of the first
round of ground water and surface water monitoring samples.
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